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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      
05/13/03 

3.  CCR #: 
    
03-0342  

4. Rev: 
   

— 

5.  Tel: 
 
301925 0837 

6. Rm #:  
 
2023C 

7. Dept. 
 
RDEV 

8. CCR Title: Install JRE 1.4.1 for IRIX on protog1 and scully  
 
9. Originator Signature/Date 
  
Danny Huang     /s/     05/12/03          

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date: 5/21/03  
 

13.  Office Manager Signature/Date 
 
Desryn Duncan     /s/     05/13/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
High 

18.   CI(s) Affected:PDS, BMGT 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
P3 task:, DVICTXT750,  DSMGTXT187, DVICTXT760 

23.   Problem:  (use additional Sheets if necessary) 
JRE 1.3.1, current baseline version, has reached end of life support and has a security issue. JRE 1.4.1 (IRIX) is the upgrade for 
JRE1.3.1 and has a fix for the security problem. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install  JRE 1.4.1 for IRIX on the following IDG machines: protog1(Custom Code testing box) and scully (Build box). 
Use 6.5_java2_eoe_1.4.1.tardist in CM. checksum: 2916439234, size: 27822080 and 6.5_java2_dev_1.4.1.tardist in CM  ckecksum: 
3974694596,size: 13363200.  
Install the above two packages them under /usr/java2 locally. 
 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
      

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Jason R Wardenburg 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


